

23^d ITER Council appreciates continuous project progress as ITER prepares transition to Machine Assembly

ST PAUL-LEZ-DURANCE, France (15 November 2018) I The ITER Council has convened to review the performance of the ITER Project toward First Plasma in 2025. The Council evaluated the progress of manufacturing, construction and installation against established performance metrics and the Revised Construction Strategy approved at the Twenty-Second Meeting of the ITER Council in June. Based on the latest performance metrics, project execution to achieve First Plasma is nearing 60% completion

china
eu
india
japan
korea
russia
usa

